SOLIDBAT

Deliverable D1.2.

Risk Registry

Date: 28/02/2025

AUTHOR: Estibaliz Crespo

Organisation: CIC energiGUNE

Funded by the European Union

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Climate, Infrastructure and Environment Executive Agency (CINEA). No. 101147533.

1 PUBLISHABLE SUMMARY

The SOLIDBAT project ensures high-quality results through quality and risk management procedures. The risk management plan, closely aligned with the quality assurance procedures as outlined in the SOLIDBAT Project Management Handbook representing deliverable D1.1 (delivery date: 28/02/2025), build the basis to monitor tasks, results and targets in terms of time, quality, and budget.

This deliverable (D1.2) establishes the processes for risk identification, contingency planning, and risk management protocols. The Work Package Leaders and Project Coordinator oversee their execution, ensuring timely risk detection and mitigation.

Risks and mitigation measures are recorded in the Risk Registry, updated continuously during Work Package Leader Meetings with the support of the SOLIDBAT Project Office. Updates, for example on unforeseen risks, risk statuses or mitigation measures taken are documented in the EU Funding & Tenders Portal via the continuous reporting module and, internally, are always accessible on the project collaboration platform (SOLIDBAT SharePoint).



SOLIDBAT

Funded by
the European Union